Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-8307
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Project Understanding & Setup	USN-1	As a helpdesk project team, I can understand the requirements and classification workflow.	2	High
Sprint-1		USN-2	As a project team, I can identify the Incident fields used for automatic classification.	1	High
Sprint-1	Flow Design & Configuration	USN-3	As a project team, I can create a Flow Designer trigger for new Incident records.	3	High
Sprint-1		USN-4	As a flow, I can read Short Description and Description from an Incident.	3	High
Sprint-1		USN-5	As a flow, I can configure keyword conditions for ticket classification.	3	High
Sprint-2	Ticket Classification & Testing	USN-6	As a flow, I can classify Wi-Fi, network, and internet incidents as Network.	2	High
Sprint-2		USN-7	As a flow, I can classify projector, display, and screen incidents as Hardware / AV.	2	Medium
Sprint-2		USN-8	As a flow, I can classify password, login, and account incidents as Access / Password.	2	High
Sprint-2		USN-9	As a flow, I can classify slow, hanging, and performance incidents as Performance / Computer.	3	High
Sprint-2	Fallback & Validation	USN-10	As a flow, I can assign a fallback category when no configured keyword matches.	3	Medium
Sprint-2	Testing with Sample Incidents	USN-11	As a project team, I can test and refine classification using sample school IT incidents.	5	High

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Complete Planned End Date)
Sprint-1	12	6 Days	05 Oct 2026	10 Oct 2026	12
Sprint-2	17	6 Days	12 Oct 2026	17 Oct 2026	17

Velocity:

For the two planned 6-day sprints, the completed story points are 12 and 17. The team's average velocity per iteration unit (story points per day) is calculated below.

$$AV = \text{Total Story Points} / \text{Total Sprint Days} = 29 / 12 = 2.42$$

(Story Points per Day)

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts